
Action Items
(Linda:  Track Oceans ESDT Issue)

l Lurrent Status
- Miami and ECS agreed on the “short list” of ESDTs

- ECS registered the ESDTs
- ECS provided MCFs to SDST

l 5/10/99 8 MCFs Oceans L2

l 5/17/99 8 MCFs Oceans L2 (update of 5/10/99)

l 5/17/99 11 MCFs Oceans L3
l 5/26/99 4 5 0  MCFs Includes Oceans

l 6/04/99 1 8 0  MCFs Oceans

- Now SDST is integrating the new MCFs and testing
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Action Items
(Linda:  Trnck Oceans ESDT Issue)

l Current Issues
- Although each organization is happy with the “short list,” the lists

do not seem to match with each other.
l List of MCFs from ECS
l List of MCFs delivered with code from Miami (5/9/99)
l ESDTs listed in the PGE Per1 Scripts
l List from a MODAPS database dump
l Tables in the System Description Document

- Now SDST compiling a mapping table
l “short list” of archivables
l “long list” for MODAPS
l “intermediate list” what the ECS baseline should be
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l “New Format” LlB Readers (done--residual issues continue)
l Production Rules (MODAPS scripts and loaders)

l Debugging PGEs (SSTG tests, I&T tests, ad-hoc tests)
- L2, L2G, some L3 to run for MOSS-2 Test
- several products to insert at the DAACs

l Integration of PGEs into MODAPS
l New PGEs, Backlogged PGEs

SDST June 9, 1999
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PGE09

PGElO

PGE17

PGE18

PGE19

PGE20

PGE49

PGESO

PGESl

PGE52

PGE53

PGE54

PGE72

PGE73

SDST

SSTG Start SSTG Finish Notes
516199

516199

4127199

519199 TBD

n/a (done)

5124199 5126199

4123199 614199

4123199 614199

n/a (post-launch)

n/a

4123199

5124199

TBD

TBD

613199

613199

5121199

(post-launch)

614199

619199

TBD

TBD

Done, follow-up needed.

Done, follow-up needed.

Done

Reynolds SST, needs full SSTG process.

Done

Done, follow-up needed.

Done, follow-up needed.

mfill patch (5117199)  needs to be integrated

PGESl and 52: needs MODAPS integration support, will add 13
new ESDTs.

Done, follow-up needed.

Done, follow-up needed.

Monthly, needs full SSTG process, code not received yet.

Yearly, needs full SSTG process, code not received yet.
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Plan: Oceans

l Debug failures in MODAPS

l Perform SSTG follow-up on PGEs 9,10,20,49, 50,53,54
l Integrate new MCFs and test
l Integrate mfill patch (5/17/99) into PGESO
l Sort out ESDTs, create mapping list
l Integrate PGE18
l Modify PGEs to use output of PGEl8
l Receive and integrate Monthly and Yearly PGEs (72 and 73)
l Add 13 new ESDTs to PGEs 51 and 52

SDST June 9, I999



PGE03

PGE04

PGEOS

PGE06

PGESS

PGE56

PGE57

PGE69

PGE70

SDST

Metadata,  ancillary inputs optional, science
changes
Aerosol, Water Vapor MCFs

Metadata  updates

LlB reader
replace DA0 with NCEP inputs
Metadata,  MCFs, science changes, bugs
add CSR support
convert  to a 4-part PGE
add NISE data inputs

Design the PGE, develop it

Metadata updates

PGE Per1  script, integrate into MODAPS

MCFs, bugs

SSTG process

5127199

614199

6/ll/99

5/18/99 done
5118199 done

619199 planned
7199 planned
S/99 planned

TBD planned

7130199

6/11/99

6/18/99

618199

6/25/99

done

done

planned

planned

planned

planned

done

planned

June 9, I999



Plan: Land

Notes: (l), (2), . . . (5) inidicates  current top priorities in the given order

MOD PRSS’4’- Integrate subsetter into PGEs 21,22,25
Integrate subsetter into rest of L3
Integrate subsetter into L2G

Integrate LlB Coarse Product into PGE11(2) TBD in progress
Integrate LlB Coarse Product into PGE22 (?) TBD planned
Integrate LlB Coarse Product into PGE25 (?) TBD planned

PGE07 - LlB reader, QA logic patch

PGEOS LlB reader
patch for night mode problem baselined
now ready for Engr. Test

TBD planned
TBD planned
TBD planned

s/24/99 done

611199 done
617199 done
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Plan: Land

PGEll

PGE12
PGE13
PGE14
PGElS

PGE16 LlB reader

LlB reader
QA code failing (may be env. problems)
Testing Coarse Product (going well)
Formal walkthrough needed

S/20/99 done
TBD debugging
TBD in progress

6/15/99 planned

New Per1 scripts for full MODAPS integration TBD planned

Runtime params., QA file production time, etc.
Per1 library does not support production rules

5120199 done
6115199 planned
6115199 planned
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PGE2 l(l) New Per1 scripts for full MODAPS integration 6Bl99 done

PGE22 Walkthrough . 6110199 planned

PGE23’3’ Needs to go through the full SSTG process TBD planned

PGE25 Ready for Engr..  Test 5124199 done

PGE29’l’ New Per1 scripts for full MODAPS integration 618199 done

PGE33

PGE34”)

TileID (may need to return to developer)

Needs to go through the full SSTG process

TBD debugging

TBD planned

PGE35 Needs to go through the full SSTG process TBD planned

PGE45 Ready for Engr. Test
Cosmetic change in number of parameters

4121199
TBD

planned
planned

SDST June 9, I999
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Current Issues

l Land
- Urgent emergencies interrupt progress

l Several Per1 scripts had to be re-written fast
l Setting up environments to debug MODAPS is awkward

- MODAPS environment unstable and buggy
- Coarse Product integration

l Wrong approach initially taken for parameter passing (fixed 6/4/99)
l Incorrect metadata (fixed 6/4/99)

- Backlog of PGEs is growing

.
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Current Issues

l Oceans
- Working out kinks in the revised CM and Integration processes
- Resolving lingering ESDT questions
- Integration into MODAPS

l Environment unstable
l Staging of ancillary data has kinks
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